
 

Sun Mon Tue Wed Thu Fri Sat

2 3 4 5 6
Commence Economic 
Development 
Comments Review. 

7 8

9 10 11 12 13 14 15

16 17 18
Letter of Avail. of 
DEIS mailed 

19 
Notice of Availability 
of DEIS published 

20 21
DEIS review period 
clock begins 

22 

23 24
BOCC work session-
Comp Plan schedule 

25 
Open House-Public 
information on DEIS 
 

26 27 28 29

30 31
Land Use Inventory 
work completed 

       
      1 

       

       

     

      

       

March 

2003 



 
 

Sun Mon Tue Wed Thu Fri Sat
1

Public Open House 
DEIS  

2 
BOCC work session- 
DEIS 

3 4 5

6 7
DEA submits internal 
review draft FPIA 
report 

8 
Public Open House 
DEIS 

9 
BOCC work session- 
Dockets 

10 
Technical Advisory 
Committee Mtg. 

11 12

13 14 15
Public Open House 
DEIS 

16 
Steering Committee 
Mtg. 
 
BOCC Work Session 
FPIA 

17 18 19

20 21 22
Public Open House 
DEIS 

23 24 25 26

27 28
Public review Draft 
FPIA report released 

29  
Public Open House 
DEIS 
 

30 
Preferred Alt. Criteria 
Matrix Completed 
 
Economic Dev. Chapter 
of Comp plan revised 
 

       
      

    

      

       

     

       

April 

2003 



 
 

Sun Mon Tue Wed Thu Fri Sat
1 2

Revenue Forecast 
Completed 

3 

4 5
End of DEIS review 
period 

6 7
BOCC Work Session 
Revenue Forcast 

8 9 10

11 12 13 14
DEIS comments 
tracking matrix 
completed 

15 
Technical Advisory 
Committee Mtg. 

16 17

18 19 20 21
Steering Committee 
Mtg. 

22 
Response to Comments 
on DEIS completed. 
 
 
 
 

23 24

25 26 27 28 29 30 31

       
      

       

      

      

       

       

May 

2003 



 
 

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4

BOCC Work Session 
Economic 
Development Chapter 

5 
 

6 7

8 9 10
Staff Report re: 
Selection of Preferred 
Alternative 

11 
 

12 
Technical Advisory 
Committee Mtg. 
 
1st Joint work session 
BOCC/Planning 
commission 

13 14

15 16 17 18
Steering Committee 
Mtg. 

19 
2nd Joint work session 
BOCC/Planning 
Commission 

20 21

22 23 24
BOCC-Public 
Hearing-Preferred 
Alternative 

25 26 27 28

29 30

       
      

     

      

       

       

       

June 

2003 



Sun Mon Tue Wed Thu Fri Sat
1

BOCC Deliberation 
and Selection of 
Preferred Alternative 

2 
Refine Land 
Use/Trans/Cap 
Facilities Elements 

3 4

 

5 

6 7 8 9 10
Technical Advisory 
Mtg. 

11 12

13 14 15
Final Land use Map 
prepared 

16 
Steering Committee 
Mtg. 
 
TAZ Allocation 
Commences 

17 18 19

20 21 22 23 24 25 26

27 28 29
Public Open House 
#1 

30 31

       
     

       

      

       

       

July 
 
 

2003 



 
 

Sun Mon Tue Wed Thu Fri Sat
1 2

3 4 5
Public Open House 
#2 
 
TAZ  Allocation 
Submitted to RTC 

6 7 8 9

10 11 12 13 14
Technical Advisory 
Mtg. 
 

15 16

17 18 19 20
Steering Committee 
Mtg. 

21 22 23

24 25 26
Trans. Model Outputs 
received from RTC 

27 28 29 30

31

       
       

       

       

       

       

       

August 

2003 



 
 

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5

Final Land 
Use/Trans/Cap. 
Facilities Elements 

6 

7 8 9 10
Staff Report Mail-out 
for PC hearing 

11 
Technical Advisory 
Mtg. 

12 13

14 15 16 17
Steering Committee 
Mtg. 

18 19 20

21 22 23 24 25
First Planning 
Commission Hearing 

26 27

28 29 30

       
      

      

       

       

       

       

September 

2003 



 
 

Sun Mon Tue Thu Fri Sat
1 2

Planning Commission 
Hearing 

3 4

5 6 7 8 9
Planning Commission 
Hearing 

10 11

12 13 14 15 16
Last Planning 
Commission Hearing 

17 18

19 20 21 22 23 24 25

26 27 28 29 30 31
 

 

 

   Wed    
       

       

       

       

      

       

October 

2003 



 
 

Sun Mon Tue Wed Thu Fri Sat

2 3 4 5
BOCC Work Session 

6 7
Staff Report and 
BOCC mail-out 

8 

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25
BOCC Hearing 

26 27
THANKSGIVING 
 

 
 

28 29

30

       
      1 

      

       

       

       

       

November 

2003 



 
 
 

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5 6

7 8 9
BOCC Deliberation 
and Decision  
(if necessary) 

10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25

 

26 27

28 29 30 31

       
       

       

       

       

       

       

December 

2003 


